

HART COUNTY STWP UPDATE - 2012

Short-Term Work Program

Year	Action	Responsibility	Cost	Funding Source
2013	Annual report of population and demographic data to County Commission	GMRC	None	NA
2013	Inventory of funding sources for water/ sewer improvements	GMRC	None	
2013	Annual economic report	GMRC	None	NA
2013	Finalize Long Range Recreation Plan	County	None	NA
2013	Update Long Range Fire Plan	County	None	NA
2013	Update Long Range Roads Plan	County	None	NA
2013	Reed Creek Fire Station Construction	County	300,000	County
2013	Implement Enhance ISO Fire Improvements	County	TBD	County
2013	Develop build-out scenario for the County	County, GMRC	TBD	County, DCA
2013	Fire Station 9 Construction	County	TBD	County
2013	Knox Bridge Crossing Road Widening	County, DOT	\$1.5M	DOT, County
2014	Annual report of population and demographic data to County Commission	GMRC	None	NA
2014	Implement next phase of water system expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2014	Implement next phase of sewer expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2014	Annual economic report	GMRC	None	NA
2014	Assist IBA with targeted recruitment	County	NA	NA
2014	Implement Long Range Recreation Plan	County	TBD	County, Grants
2014	Fire Station 10 Construction	County,	TBD	County
2014	Implement Enhance ISO Fire Improvements	County,	TBD	County
2014	Update Long Range Roads Plan	County	None	County

HART COUNTY STWP UPDATE - 2012

Short-Term Work Program (cont'd)

Year	Action	Responsibility	Cost	Funding Source
2015	Annual report of population and demographic data to County Commission	GMRC	None	NA
2015	Implement next phase of water system expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2015	Implement next phase of sewer expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2015	Annual economic report	GMRC	None	NA
2015	Assist IBA with targeted recruitment	County	NA	NA
2015	Implement Long Range Recreation Plan	County	TBD	County, Grants
2015	Update Long Range Roads Plan	County	None	County
2016	Annual report of population and demographic data to County Commission	GMRC	None	NA
2016	Implement next phase of water system expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2016	Implement next phase of sewer expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2016	Annual economic report	GMRC	None	NA
2016	Assist IBA with targeted recruitment	County	NA	NA
2016	Implement Long Range Recreation Plan	County	TBD	County, Grants
2016	Update Long Range Roads Plan	County	None	County
2016	Begin Comprehensive Plan update	GMRC; DCA	No Cost	DCA
2017	Annual report of population and demographic data to County Commission	GMRC	None	NA
2017	Complete Comprehensive Plan update	GMRC; DCA	No Cost	DCA
2017	Implement next phase of water system expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2017	Implement next phase of sewer expansion	County, HCWSA	TBD	County, HCWSA, Grants, Loans
2017	Annual economic report	GMRC	None	NA
2017	Assist IBA with targeted recruitment	County	NA	NA
2017	Implement Long Range Recreation Plan	County	TBD	County, Grants
2017	Update Long Range Roads Plan	County	None	County

HART COUNTY STWP UPDATE - 2012

Report of Accomplishments

Year	Action	Status	Comment
2008	Annual report of population and demographic data to County Commission	Complete	
2008	Study consideration: Investment in animal shelter	Complete	
2008	Inventory of funding sources for water/ sewer improvements	Complete	
2008	Annual economic report	Complete	
2008	Workshop on results of implementing GIS	Complete	
2008	Develop Historic Resources Inventory	Canceled	Existing inventory suitable for now
2008	Promote Future Development Scenario through County permitting office	Complete	
2008	Land use forum with communities along Ga 17; Coordination with utilities and infrastructure plan	Complete	
2009	Annual report of population and demographic data to County Commission	Complete	
2009	Study consideration: Transportation plan	Complete	
2009	Implement next phase of water system expansion	Complete	
2009	Implement next phase of sewer expansion	Complete	
2009	Annual economic report	Complete	
2009	Assist IDA with targeted recruitment	Complete	
2009	Study consideration: Seasonal housing units	Canceled	Not needed at this time
2009	Review environmental protection policies; Update on TMDL streams in county	Canceled	Addressed through DNR's Watershed Management Plans
2009	Study consideration: Rural character and agricultural economy	Complete	
2009	Study consideration: Historic and agri-tourism	Complete	
2009	Expansion of jail	Postponed	Not needed at this time
2009	Expansion/Renovation of Library	Complete	

HART COUNTY STWP UPDATE - 2012

Report of Accomplishments (cont'd)

Year	Action	Status	Comment
2010	Annual report of population and demographic data to County Commission	Complete	
2010	Study consideration: Parks and recreation master plan	In Progress	
2010	Annual economic report	Complete	
2010	Develop inventory of substandard housing	Postponed	Not needed at this time
2010	Develop Build-out scenario	In Progress	
2010	Study consideration: Impacts & needs of retirement age populations	Postponed	Not needed at this time
2011	Annual report of population and demographic data to County Commission	Complete	
2011	Study Consideration: Development policies for subdivisions, open-space conservation and infill development.	Postponed	Not needed at this time
2011	Identify site for new middle school	Postponed	Not needed at this time
2011	Annual economic report	Complete	
2012	Annual report of population and demographic data to County Commission	Complete	
2012	Identify site for new fire station	Complete	
2012	Study Consideration: Long-term public lake access	Postponed	Not needed at this time
2012	Annual economic report	Complete	

A RESOLUTION OF HART COUNTY
~
ADOPTION OF THE
SHORT TERM WORK PROGRAM UPDATE


WHEREAS: Hart County Georgia has participated in the development of the required five-year Short Term Work Program update to the Hart County Comprehensive Plan; and

WHEREAS: The Short Term Work Program update has been developed in accordance with the standards and requirements of the Georgia Department of Community Affairs; and


WHEREAS: The Short Term Work Program update has been reviewed and approved by the Georgia Mountains Regional Commission and the Georgia Department of Community Affairs;

Now, therefore, **IT IS HEREBY RESOLVED** by the Hart County Board Of Commissioners that the 2012 Short Term Work Program update to the Hart County Comprehensive Plan is hereby adopted.

Adopted by the Hart County Board of Commissioners this 13th day of November, 2012.



Chief Officer

ATTEST:


Clerk