

CITY OF JENKINSBURG – SHORT TERM WORK PROGRAM: 2013 – 2018

Project or Activity	2013	2014	2015	2016	2017	Responsible Party	Estimated Cost Implementation	Funding Source if Applicable
Assessment to dismantle and remove building on City property	X	X				City/Contractor	\$200,000	SPLOST
Redevelopment of City property for Greenspace			X	X	X	City/Contractor	\$200,000	SPLOST
Refurbish City Building for Community Center		X	X			City/Contractor	\$25,000	SPLOST
Build a pavilion in City Park			X	X	X	City	\$10,000	City
Develop plans for future enhancements to City Park				X	X	City	TBD	City
Develop plans for a recreation area				X	X	City	TBD	City
Identify historical resources within the City		X	X			City/Three Rivers	TBD	City
Review transportation issues GDOT		X	X	X	X	City/GDOT	N/A	N/A
Develop a study for aesthetic enhancement of Highway 42 corridor		X	X	X	X	City/GDOT	TBD	City
Enhancement to Public Works Shop and Equipment			X	X		City	\$100,000	SPLOST
Replace all City signs to conform with Retro-Reflective requirements		X	X	X	X	City	\$5,000	City
Enhancements to City Water System		X		X	X	City	\$135,000	SPLOST
Implement improvements to the City Streets		X		X	X	City	\$75,000	SPLOST
Neighborhood and Housing assessment	X	X	X	X	X	City	TBD	City

CITY OF JENKINSBURG – REPORT OF ACCOMPLISHMENTS 2005 – 2012

STATUS OF PROJECT OR
ACTIVITY

**Currently underway or temporarily postponed activities or projects should appear in new STWP

** Postponed or Not Accomplished Activities Require an Explanation

Project or Activity	Completed	Currently Underway	Postponed	Not Accomplished	
Renovation of Jenkinsburg Fire Station	X				
Assessment to dismantle and remove building on City property		X			
Redevelopment of City building for Community Center		X			
Review of transportation issues. Submit local demands to GDOT for STIP		X			
Develop a water resource conservation plan	X				
Neighborhood and Housing assessment		X			
**Review of transportation issues. Submit local demands to GDOT for STIP				X	

** Hwy 42 runs 1.5 miles through the City of Jenkinsburg. Being a state highway all recommendations and plans would be initiated through the GDOT. The city will continue to work with the GDOT to identify transportation issues. This will no longer be a city initiative.

City Of Jenkinsburg
Resolution JBGR-13-03 to Amend Resolution JBGR-13-01
Update to the Short Term Work Program for its
Comprehensive Plan 2013-2018

WHEREAS, the City of Jenkinsburg has completed a 2013-2018 Update to the Short Term Program for its Comprehensive Plan; and


WHEREAS, the Georgia Department of Community Affairs granted approval of this STWP Update in lieu of a full update to the City's Comprehensive Plan on June 21, 2012; and


WHEREAS, this document was prepared in accordance to the Standards and Procedures for Local Comprehensive Planning as established by the Georgia Planning Act of 1989 and effectively revised May 1, 2005; and


WHEREAS, the City of Jenkinsburg held the required public hearings for the public review and discussion of its 2013-2018 STWP Update on Feb 25th 2013;

BE IT THEREFORE RESOLVED, that the Mayor and Council for the City of Jenkinsburg do hereby adopt the 2013-2018 STWP Update as approved by the Three Rivers Regional Commission and The Georgia Department of Community Affairs.

Amended and Adopted this 11th day of March, 2013

By: 
David Nestor
Mayor of the City of Jenkinsburg

ATTEST: 
Laurie Yaw
City Clerk



City Of Jenkinsburg
Resolution JBGR-12-06
Update to the Short Term Work Program for its
Comprehensive Plan 2012-2016

WHEREAS, the City of Jenkinsburg has completed a 2012-2016 Update to the Short Term Program for its Comprehensive Plan; and

WHEREAS, the Georgia Department of Community Affairs granted approval of this STWP Update in lieu of a full update to the City's Comprehensive Plan on June 21, 2012; and

WHEREAS, this document was prepared in accordance to the Standards and Procedures for Local Comprehensive Planning as established by the Georgia Planning Act of 1989 and effectively revised May 1, 2005; and

WHEREAS, the City of Jenkinsburg held the required public hearing for the public review and discussion of its 2012-2016 STWP Update on Oct. 8, 12 ;

BE IT THEREFORE RESOLVED, that the Mayor and Council for the City of Jenkinsburg do hereby transmit the 2012-2016 STWP Update to the Three Rivers Regional Commission and the Georgia Department Affairs for their review and approval.

Adopted this 8 day of October, 2012

By: David Nestor
David Nestor
Mayor of the City of Jenkinsburg

ATTEST: Laurie Yaw
Laurie Yaw
City Clerk

PRE-REVIEW COMPLETENESS CHECKLIST FOR SHORT TERM WORK PROGRAM UPDATES

This checklist was developed by DCA to aid regional staff in determining if a plan submittal contains the minimum components necessary to initiate regional and state review. While the presence of all required components will typically merit Completeness Certification by the regional commission and the initiation of regional and state review, this certification does not constitute a final determination that a submittal has adequately addressed required components specified in Departmental Rules and Georgia Law. If, upon examination of any submittal, the Department finds it to be incomplete or inadequate, it will require revisions and resubmittal for regional and state review.

Name(s) of Submitting Government(s): **City of Jenkinsburg**

RC: **3RRC**

Preparer: RC Local Government Consultant: Specify

Transmittal Resolution Date: **10/8/12**

Date Submittal Initially Received by RC: **10/11/12**

Completeness Certification Date: **10/17/12**

Explain Time-lags or Other Anomalies, as necessary:

Instructions: Mark the boxes and enter the page number(s) as appropriate to indicate that a required component has been included in the submittal or where in the submittal a required component can be found. If you are unable to mark a box or provide a page number, the checklist is incomplete. An incomplete checklist is the primary indicator of an incomplete submittal. An incomplete checklist is the primary indicator of an incomplete submittal. An incomplete checklist and/or submittal will result in its rejection by the Department and require revision and resubmittal. A properly conducted completeness check speeds the planning process by reducing the likelihood adverse findings by the Department during its review and enables regional and state staff to focus attention on comments intended to help improve the plans and processes of Georgia's communities.

ALL SUBMITTALS MUST BE TRANSMITTED ELECTRONICALLY USING THE DEPARTMENT'S SHAREPOINT SITE. THE NUMBER OF INDIVIDUAL FILES ASSOCIATED WITH EACH SUBMITTAL SHOULD BE MINIMIZED. EMAILED OR HARDCOPY MATERIALS CANNOT BE ACCEPTED. ALL SUBMITTALS MUST BE CHanneled THROUGH THE APPROPRIATE REGIONAL COMMISSION.

SHORT TERM WORK PROGRAM UPDATE (not for annual STWP Updates)

<input checked="" type="checkbox"/>	Transmittal Resolution that Confirms Required Public Hearings
Pg # 1	New Short Term Work Program (covers 5 years and must include the following for each item:) <input checked="" type="checkbox"/> Brief description <input checked="" type="checkbox"/> Timeframe <input checked="" type="checkbox"/> Responsible Party <input checked="" type="checkbox"/> Estimated cost of implementation <input checked="" type="checkbox"/> Funding source, if applicable
Pg # 2	Report of Accomplishments <input checked="" type="checkbox"/> Covers each activity in the previous STWP <input checked="" type="checkbox"/> Identifies current status for each activity by indicating one of the following: Has been completed; Is currently underway; Has been postponed (with explanation); Has not been accomplished (with explanation)
<input checked="" type="checkbox"/>	Activities currently underway or postponed in the Report of Accomplishments are carried over into the New Short Term Work Program.

Supplemental/Explanatory Comments: