

Town of Lone Oak Short Term Work Program Update 2013-2017



Town of Lone Oak Report of Accomplishments from Short Term Work Program 2008-2012

Project or Activity from Previous STWP	Completed	Currently Underway	Postponed	Not Accomplished	Explanation for Postponed or Not Accomplished Activity
1. Primrose Project for waterlines.	X				
2. Upgrades to Community Building and Fire Station.	X				
3. Installation of new well and tank for water project.	X				

Town of Lone Oak Short Term Work Program 2013-2017

Category	Action/Implementation Strategy	2013	2014	2015	2016	2017	Responsible Party	Cost Estimate	Funding Source
Community Facilities	Repair and expansion of town sidewalks.	X	X	X	X	X	Town	\$500,000	General Fund/SPLOST /Grants
Community Facilities	Pave the Community Center/Town Hall property	X	X				Town	\$5000	General Fund
Community Facilities	Attain a backup water storage tank	X	X				Town	\$500000	General Fund/Grants

A Resolution

Whereas, the Town of Lone Oak has developed an updated five year Short Term Work Program in compliance with the Minimum Planning Standards and Procedures of the Georgia Planning Act of 1989; and


Whereas, the updated Short Term Work Program has been reviewed and approved by the Three Rivers Regional Commission and the Georgia Department of Community Affairs; and

Whereas, the public had the opportunity for input into the Short Term Work Program in a public hearing held on 2nd day of September, 2013.

NOW THEREFORE BE IT RESOLVED, that the Mayor and Town Council shall officially adopt the updated Short Term Work Program for the five year period of 2013-2017.

So resolved this 7th day of October, 2013.

Town of Lone Oak



Mayor

ATTEST:



Town Clerk