

## Report of Accomplishments (2008 - 2011)

The Report of Accomplishments is an assessment of the Town of Thunderbolt's existing Short-Term Work Program (STWP). This requirement gives Thunderbolt the opportunity to evaluate how many of the tasks previously defined have been implemented and eliminate activities that are no longer desirable or feasible for the Town to pursue. At a minimum, the Report of Accomplishments shall include the following information about activities listed in the existing STWP:

- Whether or not the activity has been completed or implemented
- Activities currently underway, with an anticipated completion date
- Activities that have been postponed, with justification
- Activities no longer being considered for implementation, with justification

<i>Activities</i>	<i>Status</i>	<i>Explanation</i>
<b>Natural, Cultural and Historic Resources</b>		
Continue to support Countywide implementation and enforcement of NPDES	Underway	This is an annual, ongoing program.
Continue to acquire land for inclusion in the countywide Greenspace Program	Canceled	The Greenspace Program was an initiative of Governor Barnes that has since been canceled. It has been replaced by the Countywide Natural Resources Protection Commission.
Continue to participate fully in the National Flood Insurance Program.	Underway	This is an annual, ongoing program.
Continue to support Savannah-Chatham Metropolitan Planning Commission public awareness programs to encourage protection of plant and animal habitats.	Underway	This is an annual, ongoing program.
Continue to support water conservation programs through public awareness campaigns.	Underway	This is an annual, ongoing program.
Continue to support Thunderbolt Museum historical preservation project.	Underway	This is an annual, ongoing program.
Take proactive measures to protect valued historic and natural resources through inventories.	Postponed	The Town has postponed this program due to a lack of funding.
Add a ramp to the Thunderbolt Museum making is more ADA accessible.	Postponed	The Town has postponed this project due to a lack of funding.
Adopt local historic preservation ordinances.	Canceled	The Town investigated this program but does not currently have the resources necessary to implement a Historic Preservation Ordinance.

<b>Activities</b>	<b>Status</b>	<b>Explanation</b>
Encourage and cooperate with the tourism industry to promote a greater emphasis on environmental protection, education, and preservation of local natural resources in order to promote the area as an ecotourism center.	Underway	This is an ongoing activity.
Explore the feasibility of using land contiguous to Placentia Canal for a public bicycle and pedestrian trail.	Underway	The Chatham County - Savannah Metropolitan Planning Commission is currently leading this effort.
<b>Economic Development</b>		
Support Chamber of Commerce to actively recruit retail commercial and appropriate industries to the Town.	Underway	This is an ongoing activity.
Explore ways to capitalize on commuters and tourists passing through Thunderbolt, such as more local, service-oriented businesses.	Underway	This is an ongoing activity.
In order to capitalize on its water access, Thunderbolt should explore ways to build up its marinas with improved access, more restaurants, and entertainment opportunities, and encouraging the return of historical events such as Blessing of the Fleet.	Underway	The Town has replaced the Blessing of the Fleet with the annual Town Festival, which is an annual event.
<b>Community Facilities</b>		
Continue ongoing water tower and pump maintenance program (ongoing project.)	Underway	This is an annual, ongoing program.
Continue with beautification of town by planting trees, shrubs and plants; install irrigation system.	Underway	This is an annual, ongoing program. The Town has performed beautification activities at all Town parks, and is set to install an irrigation system at Nellie Johnson Park this year.
Continue to improve sanitary sewer lines throughout Town.	Underway	This is an ongoing system maintenance process as old lines require repair.
Develop Geographic Information System to include layers such as: drainage, wastewater, tax parcels and fire hydrants.	Postponed	This project has been postponed until funding becomes available.
Complete construction of new well.	Underway	The Town has hired a consultant to begin this process.
Continue to maintain interior roads.	Underway	This is an ongoing activity.
Explore options for greenspace currently owned by Town.	Completed	The Town has looked at options for its currently owned greenspace and decided to leave it as undeveloped greenspace for now.

<b>Activities</b>	<b>Status</b>	<b>Explanation</b>
Explore the Town purchasing other potential sites along the Riverfront.	Canceled	There is currently no property available for purchase on the waterfront. As property becomes available, the Town explores the possibility of acquisition.
Conduct a sidewalk masterplan.	Postponed	This project has been postponed due to lack of funding. The Town has included this project in its TSPLOST project list.
Explore feasibility of digitizing all Town Hall records.	Canceled	This project was deemed infeasible due to the cost.
<b>Public Safety - Police Department</b>		
Purchase 2 new vehicles.	Canceled	This task is a duplicate of the task below.
Purchase 4 new vehicles (1 each year.)	Completed	The Town leased four new vehicles.
Purchase 2 new radars.	Postponed	This task has been postponed until funding becomes available.
Purchase 5 new cameras.	Underway	The Town purchased three new cameras, and three more are scheduled for purchase in the next STWP.
Purchase 5 new laptops.	Completed	The Town purchased eight new laptops.
Purchase 4 new light bars.	Underway	The Town refurbished three light bars and has scheduled the purchase of new light bars in the next STWP.
Public safety training for all new officers.	Underway	This is an annual, ongoing program.
Minor renovations to offices.	Postponed	This project has been postponed until funding becomes available.
Purchase one portable radar sign.	Completed	
Purchase new portable radio.	Canceled	This is obsolete equipment.
<b>Public Safety - Fire Department</b>		
Purchase 1 new IC response vehicle.	Underway	The Town has refurbished an old IC response vehicle, and scheduled the purchase of a new vehicle in the next STWP.
Purchase 1 use truck with elevated water canon.	Postponed	This task has been postponed until funding becomes available.
Renovations to Fire Station. (Includes enclosure of upstairs.)	Completed	
Purchase 1 new rescue truck.	Postponed	This task has been postponed until funding becomes available.
Purchase 1 new heavy duty 4x4 truck.	Postponed	This task has been postponed until funding becomes available.

<b>Activities</b>	<b>Status</b>	<b>Explanation</b>
Replace 25 year old engine.	Postponed	This task has been postponed until funding becomes available.
Purchase 10 self-contained breathing apparatuses.	Postponed	This task has been postponed until funding becomes available.
Purchase 10 spare cylinders.	Postponed	This task is an element of the task above.
Construct new fire training center.	Completed	The Town also intends to add a classroom to the Training Center.
Install fire fighting suppression water system on Macceo Drive including water pump and fire hydrants.	Postponed	The Town has postponed this project until funding becomes available. The Town has also schedule the construction of dry hydrants to improve fire suppression capabilities in the area in the interim.
Purchase new "Jaws of Life" extrication equipment.	Postponed	This task has been postponed until funding becomes available.
Replacement of aging fire-fighting equipment (ongoing.)	Underway	This is an ongoing activity.
Replacement of personal protective equipment (ongoing.)	Underway	This is an ongoing activity.
<b>Parks &amp; Recreation</b>		
Purchase new playground equipment for Nelie Johnson Park.	Underway	The Town has renovated the basketball courts, added new grills, improved the restroom facilities and improved the landscaping.
Upgrade and maintain Cesaroni Park.	Underway	The Town maintains Cesaroni Park and performs improvements as funding becomes available.
Purchase playground equipment for Thomson Park.	Completed	The Town has improved the landscaping and added a fountain at this park. It was determined that it was not suitable for playground equipment due to its size and topography.
Upgrade and maintain Honey Park.	Completed	The Town refurbished the bathrooms, improved the landscaping, and performed general maintenance activities.
Explore forming a recreational department to invest in youth-based programs and organized sports.	Underway	The Recreational Committee is in the process of conducting a recreational needs survey of Town residents.
<b>Public Works</b>		
Replace water well tank valve - Russell Street well	Completed	
Replace 5 defective fire hydrants.	Completed	

<b>Activities</b>	<b>Status</b>	<b>Explanation</b>
Upgrade water lines (ongoing project.)	Underway	The Town is currently scheduled to upgrade the water line on Mechanics Ave.
Purchase 1 mobile vacuumed jet device.	Postponed	This task has been postponed until funding becomes available.
Purchase 1 new backhoe.	Completed	
Purchase 2 portable generators.	Postponed	This task has been postponed until funding becomes available.
Purchase 1 new or used 1/2 ton truck.	Completed	The Town purchased a 3/5 ton work vehicle.
Purchase one 3 -inch mud hog pump.	Completed	
Purchase 1 riding mower.	Postponed	This task has been postponed until funding becomes available.
Purchase 1 new covered dump truck.	Postponed	This task has been postponed until funding becomes available.
<b>Transportation</b>		
Explore options for reducing traffic congestion on commercial corridors (Highway 80.)	Underway	The Town routinely coordinates with DOT and the MPO to address this issue.
Explore ways to encourage the development of bike paths to connect commercial and residential areas.	Underway	The Town has included funding for this in TSPLOST.
Explore ways to capitalize on the Town's access to water for recreational use or commercialized boat use.	Underway	The Town has many public access points for recreational and commercial boat use.
Continually gauge the need to expand CAT (Chatham Area Transit) routes to Thunderbolt residents.	Completed	The Town feels there is currently sufficient access to CAT, but will continue to assess the need.
<b>Housing</b>		
Continue to eliminate or upgrade dilapidated buildings.	Underway	Town Code Enforcement continuously addresses this issue. Two dilapidated buildings have been demolished since 2008.
Continue to encourage a sense of neighborhood pride in keeping property and streets clean.	Underway	The Neighborhood Improvement Association works to promote these issues.
Continue to upgrade and enforce zoning ordinance.	Underway	This task is implemented as needed.
Continue to eliminate incompatible land uses which negatively impact neighborhood quality of life.	Underway	The Town's Zoning ordinance addresses incompatible land uses.

<b>Activities</b>	<b>Status</b>	<b>Explanation</b>
Explore the feasibility of adopted affordable housing policies to provide incentives for developers to build affordable units.	Completed	This task was completed and incentives were deemed unnecessary. The Town is largely built-out and there are existing affordable housing units within the Town.
<b>Land Use</b>		
Review land use and zoning regulations.	Underway	This is an ongoing activity.
Explore feasibility of converting school (set to close in the near future) to a recreational complex or some other use compatible to surrounding residential uses.	Canceled	The Chatham County Board of Education decided to continue operation of the school in question.
Explore the creation of a future land use plan for the Town of Thunderbolt.	Underway	The Town completed a preliminary Land Plan in 2009.
Explore the implementation of ordinances requiring infill development (residential and commercial) to include infrastructure improvements and upgrades.	Underway	This activity is underway.
Explore either the creation of a new zoning classification or amending the definitions to address non-conforming lots.	Postponed	The Town intends to look at this issue during the upcoming STWP. It was postponed until there were adequate staff resources available to address the issue.
<b>Intergovernmental Coordination</b>		
Continue to explore ways to improve communication and coordination with the County and surrounding municipalities.	Underway	This is an ongoing activity.
Explore ways to improve coordination with other agencies such as DNR on enforcement issues related to marine safety.	Underway	This is an ongoing activity.
Explore partnering with DCA to host a Quality Growth Resources Team to help Thunderbolt with growth and development issues.	Postponed	The Town would be happy to participate in a Quality Growth Resources Team should DCA offer the opportunity.

## Short-term Work Program (2012 - 2016)

The DCA requires a STWP be developed and implemented by the Town as detailed in Chapter 110-12-1, Standards and Procedures for Local Comprehensive Planning. The STWP consists of the second five year period of the implementation program. The DCA requires the STWP to be submitted every five years (minimum), in an effort to ensure the Town is moving forward with implementation of the plan. The following information must be included as part of the STWP:

- Description of activity or task
- Timeframe for implementation
- Person responsible for implementing the activity
- Estimated cost of implementing the activity
- Potential funding source (grants, general fund, etc.)

<b>Activities</b>	<b>Implementation Schedule</b>					<b>Responsible Party</b>	<b>Budget</b>	<b>Funding Source</b>
	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>			
<b>Natural, Cultural and Historic Resources</b>								
Continue to support Countywide implementation and enforcement of NPDES Phase I MS4 permit.	X	X	X	X	X	Administration	\$15,000/year	Water & Sewer Fund
Continue to participate fully in the National Flood Insurance Program.	X	X	X	X	X	Administration	Staff time	General Fund
Investigate the Community Rating System (CRS) program offered by FEMA, and submit application.	X	X	X			Administration	Staff time	General Fund
Continue to support Savannah-Chatham Metropolitan Planning Commission public awareness programs to encourage natural resource protection.	X	X	X	X	X	Administration	Staff time	General Fund
Continue to support water conservation programs through public awareness.	X	X	X	X	X	Administration	\$1,000/year	General Fund

<b>Activities</b>	<b>Implementation Schedule</b>					<b>Responsible Party</b>	<b>Budget</b>	<b>Funding Source</b>
	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>			
Continue to support Thunderbolt Museum historical preservation project.	X	X	X	X	X	Administration	TBD	General Fund & Grants
Add a ramp and addition to the Thunderbolt Museum making it more ADA accessible.		X	X			Administration	\$80,000	General Fund & Grants
Replace roof on Thunderbolt Museum	X					Administration	\$15,000	General Fund
Install a new HVAC system at the Thunderbolt Museum.			X			Administration	\$20,000	General Fund
Renovate the front and side of the Thunderbolt Museum.				X		Administration	\$40,000	General Fund
Renovate the electrical/cabling at the Thunderbolt Museum.		X	X				\$20,000	General Fund
Purchase computer hardware for the Thunderbolt Museum.	X					Administration	\$2,000	General Fund
Take proactive measures to protect valued historic and natural resources through inventories.	X	X	X			Administration	\$3,000	General Fund & Grants
Encourage and cooperate with the tourism industry to promote a greater emphasis on environmental protection, education, and preservation of local natural resources in order to promote the area as an ecotourism center.	X	X	X	X	X	Administration	Staff time	General Fund
Improve participation in the current Recycling Program.	X	X	X	X	X	Administration/Contract Hauler	Staff time	General Fund, Solid Waste Fees
Explore the feasibility of using land contiguous to Placentia Canal for a public bicycle and pedestrian trail.	X					Administration and MPC	Staff time	General Fund
<b>Economic Development</b>								



<b>Activities</b>	<b>Implementation Schedule</b>					<b>Responsible Party</b>	<b>Budget</b>	<b>Funding Source</b>
	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>			
Support Chamber of Commerce to actively recruit retail commercial and appropriate industries to the Town.	X	X	X	X	X	Administration	Staff time	General Fund
Install wayfinding and welcome signage on Victory Ave.	X	X				Administration	\$10,000	General Fund
Explore ways to encourage commuters and tourists passing through Thunderbolt to support the local economy, such as providing more local, service-oriented businesses.	X	X	X	X	X	Administration	Staff time	General Fund
Continue to support community events such as the Thunderbolt Festival and National Night Out.	X	X	X	X	X	Town	Up to \$4,000/year based on funding availability	General Fund
In order to capitalize on its water access, Thunderbolt should explore ways to capitalize on its waterfront location with improved water access, more restaurants, and entertainment.	X	X	X	X	X	Administration	Staff time	General Fund
<b>Community Facilities</b>								
Continue ongoing water tower and pump maintenance program.	X	X	X	X	X	Public Works Department	\$12,000/year	Water & Sewer Fund
Continue with beautification of town by planting trees, shrubs and plants.	X	X	X	X	X	Public Works Department	\$4,000/year	General Fund/Grants
Continue to improve sanitary sewer lines throughout Town.	X	X	X	X	X	Public Works Department	\$750,000	SPLOST
Install combined telephone system at Town facilities.			X			Administration	\$40,000	General Fund
Purchase vehicle for Administration Department.		X				Administration	\$25,000	General Fund

Activities	Implementation Schedule					Responsible Party	Budget	Funding Source
	2012	2013	2014	2015	2016			
Replace roof and windows at Town Hall.				X	X	Administration	TBD	General Fund, SPLOST
Install combination operating system.			X	X		Administration	\$100,000	General Fund
Improve ADA compliance at Town Hall.		X				Administration	\$25,000	General Fund
Update the HVAC system at Town Hall.				X		Administration	\$50,000	General Fund
Install Sonic firewall and disaster recovery.		X				Administration	\$15,000	General Fund
Purchase computer hardware for Town Hall.	X	X	X	X	X	Administration	\$5,000/year	General Fund
Develop Geographic Information System to include layers such as: drainage, wastewater, tax parcels and fire hydrants.	X	X				Administration	\$75,000	Water & Sewer Fund, Grants
Complete construction of new well.	X	X				Public Works Department	\$950,000	GO Bond, SPLOST, Water & Sewer Fund
Water meter replacement program			X	X		Public Works Department	\$250,000	SPLOST
Continue to maintain interior roads.	X	X	X	X	X	Public Works Department	\$60,000/year	SPLOST, LMIG
Complete sidewalk from Falligant to River Drive	X					Public Works Department	Budget Neutral	Donation
Conduct a sidewalk masterplan.			X			Public Works Department	\$25,000	TSPLOST
<b>Public Safety - Police Department</b>								
Purchase 6 new cruisers and outfitting.	X	X	X	X	X	Police Department	\$250,000	General Fund, SPLOST
Purchase 3 new cameras.	X	X	X			Police Department	\$18,000	General Fund, SPLOST
Complete office renovations.		X	X			Police Department	\$50,000	General Fund, SPLOST
Purchase 8 new light bars.	X	X	X	X	X	Police Department	\$8,000	General Fund, SPLOST

<b>Activities</b>	<b>Implementation Schedule</b>					<b>Responsible Party</b>	<b>Budget</b>	<b>Funding Source</b>
	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>			
Purchase 6 new radars.	X	X	X			Police Department	\$6,000	General Fund, SPLOST
Install Variable Speed Limit Signs.		X	X			Police Department	\$30,000	General Fund, SPLOST
Purchase Intoximeter.	X					Police Department	\$12,000	General Fund, SPLOST
Public safety training for all new officers.	X	X	X	X	X	Police Department	\$5,000/year	General Fund, SPLOST
Purchase computer equipment for office and Court.	X	X	X			Police Department	\$6,000	General Fund, SPLOST
Purchase transportation van.			X			Police Department	\$25,000	General Fund, SPLOST
<b>Public Safety - Fire Department</b>								
Purchase 1 new Fire Pumper.					X	Fire Department	\$50,000	General Fund, SPLOST
Purchase incident command vehicle.			X			Fire Department	\$25,000	General Fund, SPLOST
Construct new fire training classroom.		X	X			Fire Department	\$50,000	General Fund, SPLOST
Purchase 1 new rescue truck.		X	X			Fire Department	\$70,000	General Fund, SPLOST
Purchase 1 fire truck with water cannon and stick.				X		Fire Department	\$300,000	General Fund, SPLOST
Replace 25 year old engine.			X			Fire Department	\$60,000	General Fund, SPLOST
Purchase 30 self-contained breathing apparatuses and cylinders.	X	X	X	X	X	Fire Department	\$300,000	General Fund, SPLOST
Update HVAC at Fire Department.				X		Fire Department	\$25,000	General Fund, SPLOST
Install dry fire hydrants on the Isle of Armstrong.	X					Fire Department	\$2,000	General Fund, SPLOST
Install fire fighting suppression water system on Macceo Drive including water pump and fire hydrants.			X	X	X	Fire Department	\$500,000	SPLOST

<b>Activities</b>	<b>Implementation Schedule</b>					<b>Responsible Party</b>	<b>Budget</b>	<b>Funding Source</b>
	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>			
Purchase 1 new heavy duty 4x4 truck.					X	Fire Department	\$35,000	General Fund, SPLOST
Purchase new extrication equipment.		X				Fire Department	\$40,000	General Fund, SPLOST
Public safety training for all Fire officers.	X	X	X	X	X	Fire Department	\$5,000/year	General Fund, SPLOST
Replacement of personal protective equipment (ongoing.)	X	X	X	X	X	Fire Department	\$300,000	General Fund, SPLOST
<b>Parks &amp; Recreation</b>								
Continue to upgrade and maintain Town parks.	X	X	X	X	X	Public Works Department	\$90,000	General Fund
Explore forming a recreational department to invest in youth-based programs and organized sports.	X					Administration	Staff time	General Fund
Build a permanent storage area at the Senior Center			X	X		Administration	\$100,000	General Fund
Upgrade the HVAC system at the Senior Center.				X		Administration	\$25,000	General Fund
<b>Public Works</b>								
Upgrade water lines.	X	X	X	X	X	Public Works Department	TBD	Water & Sewer Fund, SPLOST
Purchase manager truck.	X					Public Works Department	\$15,000	General Fund
Purchase tractor.		X				Public Works Department	\$35,000	General Fund
Construct addition to Public Works Yard.			X			Public Works Department	\$25,000	General Fund
Maintain fire hydrants.	X	X	X	X	X	Public Works Department	\$3,000/year	General Fund
Purchase 1 mobile jet device.		X				Public Works Department	\$50,000	Water & Sewer Fund, General Fund
Purchase 2 portable generators.	X	X				Public Works Department	\$8,000	General Fund

<b>Activities</b>	<b>Implementation Schedule</b>					<b>Responsible Party</b>	<b>Budget</b>	<b>Funding Source</b>
	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>			
Purchase 1 riding mower.				X		Public Works Department	\$10,000	General Fund
Purchase mowing equipment.		X	X	X		Public Works Department	\$75,000	General Fund
Install ADA compliant sidewalks.	X	X	X			Public Works Department	\$10,000	General Fund, TSPLOST
Purchase 1 new covered dump truck.			X			Public Works Department	\$25,000	General Fund
<b>Transportation</b>								
Explore options for reducing traffic congestion on commercial corridors (Highway 80.)	X	X	X	X	X	Administration	TBD	TSPLOST
Explore ways to encourage the development of bike paths to connect commercial and residential areas.	X	X	X	X	X	Administration	Staff time	General Fund
Explore ways to capitalize on the Town's access to water for recreational use or commercialized boat use.	X	X	X	X	X	Administration	Staff time	General Fund
<b>Housing</b>								
Continue to eliminate or upgrade dilapidated buildings.	X	X	X	X	X	Administration	TBD	General Fund
Continue to encourage a sense of neighborhood pride in keeping property and streets clean.	X	X	X	X	X	Administration	Staff time	General Fund
Continue to upgrade and enforce zoning ordinance.	X	X	X	X	X	Administration	Staff time	General Fund
Continue to support the Neighborhood Crime Watch community program.	X	X	X	X	X	Police Department	Staff time	General Fund
Continue to eliminate incompatible land uses which negatively impact neighborhood quality of life.	X	X	X	X	X	Administration	Staff time	General Fund
<b>Land Use</b>								
Review land use and zoning regulations.	X	X	X	X	X	Administration	Staff time	General Fund

<b>Activities</b>	<b>Implementation Schedule</b>					<b>Responsible Party</b>	<b>Budget</b>	<b>Funding Source</b>
	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>			
Develop a Disaster Recovery Plan		X				Administration	\$25,000	General Fund, Grants
Explore the creation of a future land use plan for the Town of Thunderbolt.				X	X	Administration	\$10,000	General Fund
Explore the implementation of ordinances requiring infill development (residential and commercial) to include infrastructure improvements and upgrades.	X	X				Administration	\$2,500	General Fund
<b>Intergovernmental Coordination</b>								
Continue to explore ways to improve communication and coordination with the County and surrounding municipalities.	X	X	X	X	X	Administration	Staff time	General Fund
Explore ways to improve coordination with other agencies such as DNR on enforcement issues related to marine safety.	X	X	X	X	X	Administration	Staff time	General Fund
Explore partnering with DCA to host a Quality Growth Resources Team to help Thunderbolt with growth and development issues.				X	X	Administration	Staff time	General Fund


**TOWN OF THUNDERBOLT  
RESOLUTION**

**RESOLUTION TO TRANSMIT**

**NOW THEREFORE BE IT RESOLVED**, that the Town of Thunderbolt Council certifies that required public hearing and other procedural requirements, as identified in the Standards and Procedures for Local Comprehensive Planning, have been met or exceeded in preparing this draft Short-Term Work Program Update; and

**BE IT FURTHER RESOLVED**, that Town of Thunderbolt Council hereby authorizes this draft Short-Term Work Program Update to be submitted to the Coastal Regional Commission and the Georgia Department of Community Affairs for official review.

Adopted this 10<sup>th</sup> day of August, 2011.

BY:   
Anna Maria Thomas, Mayor

ATTEST:   
Rose M. McCombs, Town Clerk


Adoption Resolution: Short Term Work Program Update  
**Town of Thunderbolt**

**RESOLUTION TO ADOPT**


**WHEREAS**, the Town of Thunderbolt Council has completed the 2012 - 2016 Short Term Work Program document as an update to the 2008 Comprehensive Plan.

**WHEREAS**, the Georgia Department of Community Affairs has found that this document adequately addresses the Standards and Procedures for Local Comprehensive Planning effective May 1, 2005 and established by the Georgia Planning Act of 1989.

**BE IT THEREFORE RESOLVED**, that the Town of Thunderbolt does hereby adopt the 2012 -2016 Short Term Work Program Update and pledges to faithfully implement this program in accordance with the Vision of the 2008 Comprehensive Plan.

  
\_\_\_\_\_  
Mayor, Town of Thunderbolt

11-9-2011  
Date

ATTEST:   
\_\_\_\_\_  
Town Clerk

11/14/2011  
Date