

Houston County: Short Term Work Program Update

Community Facilities				
Activity	Years	Responsible Party	Cost Estimate	Funding Source
Complete expansion of library.	2002	County	\$1 million	County
Develop fire services plan to improve staff and equipment needs of the County's Fire Department ISO rating.	2003	County	Staff time in budget	County
Complete Phase 3 of Lashley Subdivlon sewer project.	2002	County	\$500,000	County, State of GA (CDBG)
Update GIS mapping for water, soils, and tax information.	2002, 2003, 2004, 2005, 2006	County, State of GA	Staff time in budget	County, State of GA
Rehabilitate Perry-Houston County Airport runway.	2003	County, FAA, State of GA, Perry, Airport Authority	\$77,000	County, FAA, State of GA, Perry, Airport Authority,
Design and construct 500' runway extension at Perry-Houston County Airport.	2002	County, FAA, State of GA, Perry, Airport Authority	\$37,750	County, FAA, State of GA, Perry, Airport Authority
Design ramp rehabilitation at Perry-Houston County Airport.	2002	County, FAA, State of GA, Perry, Airport Authority	\$29,450	County, FAA, State of GA, Perry, Airport Authority
Complete DBE Plan for runway extension at Perry-Houston County Airport.	2002	County, FAA, State of GA, Perry, Airport Authority	\$7,000	County, FAA, State of GA, Perry, Airport Authority
Install traffic signals at Highway 96 and Thompson Mill Road, US 41 and Highway 247, and Highway 247 and Russell Parkway.	2002, 2003, 2004	County, GA DOT	\$150,000	County, GA DOT
Update WRATS Plan and TIP on annual basis.	2002, 2003, 2004, 2005, 2006	County, WRATS, DOT	Staff time in budget	County, Warner Robins
Implement new countywide Public Safety 800 MHz Radio System.	2002, 2003, 2004	County, Centerville, Perry, Warner Robins	\$12.5 million	SPLOST
1. Construct Russell Parkway Expansion as part of 2001 SPLOST.	2002, 2003, 2004	County, Warner Robins, GA DOT	\$1.7 million	SPLOST, GA DOT
2. Widen and resurface South Houston Lake Road from Cohen Walker Drive to Highway 341 to include four lanes and median.	2002, 2003, 2004, 2005, 2006	County, GA DOT	\$10 million	SPLOST, GA DOT
2. Widen and resurface North Houston Lake Road from Watson Boulevard to Thompson Road, including intersection improvements.	2006	County, GA DOT	\$4.8 million	SPLOST, GA DOT
Widen and resurface Carl Vinson Parkway from Russell Parkway to Elberta Road.	2004, 2005, 2006	County, GA DOT	\$7.5 million	SPLOST, GA DOT
Widen Moody Road with intersection improvements from Feagin Mill Road to Highway 96.	2004, 2005, 2006	County, Warner Robins	\$6.6 million	SPLOST
Widen Feagin Mill Road to three lanes with turn lanes from Moody Road to Lake Joy Road.	2004, 2005, 2006	County, GA DOT, Warner Robins	\$5.2 million	SPLOST, GA DOT
1. Construct Intersection Improvements in unincorporated areas: Lake Joy Road, Highway 127, and Highway 96.	2002, 2003, 2004, 2005, 2006	County, GA DOT	\$450,000	SPLOST, GA DOT
Resurface 16 miles of dirt roads in unincorporated areas.	2002, 2003, 2004, 2005, 2006	County	\$3.4 million	SPLOST
Widen roads in unincorporated county areas: Lake Joy Road, Leverette Road, and Wellborn Road.	2002, 2003, 2004, 2005, 2006	County	\$2.8 million	SPLOST

Sell or donate County office buildings deemed surplus.	2004	County, Development Authority	Staff time in budget	County, Development Authority
Complete construction of new courthouse and jail facility in Perry.	2002	County	\$44 million	SPLOST
Renovate old courthouse building.	2003	County	\$2 million	County
Develop and schedule a capital improvements program for SPLOST road improvements.	2002	County, Centerville, Perry, Warner Robins	Staff time in budget	County
Update utility plans and implement system improvements on annual basis.	2002, 2003, 2004, 2005, 2006	County	\$30,000	County
Construct new 18,000 SF Juvenile Court building.	2003	County	\$1.2 million	County
Complete new Health Department facility.	2002	County	\$900,000	County
Construct new Phoenix Center building.	2002	County, Private	\$3 million	County, State of GA, Private
Purchase new fire station to serve North Houston County.	2002	County, Centerville	\$250,000	County, Centerville
Complete extension of Cohen Walker Boulevard.	2002	County	\$500,000	County, GA DOT
Update Perry-Houston County Airport layout plan.	2002	County, FAA, State of GA, Perry, Airport Authority	\$45,800	County, FAA, State of GA, Perry, Airport Authority

Economic Development

Activity	Years	Responsible Party	Cost Estimate	Funding Source
3. Provide financial assistance and support efforts of local Certified Literate Community Program.	2002, 2003, 2004, 2005, 2006	County, Middle GA Technical College, Warner Robins	\$10,000	County, Private, HUD
Provide ongoing funding to Development Authority.	2002, 2003, 2004, 2005, 2006	County	\$160,000 annually	County
Complete construction and begin marketing efforts on Perry SPEC building.	2002	County, Development Authority, Perry	\$1.2 million	County
Provide financial assistance and logistically support 21st Century Partnership in preparations of BRAC hearings.	2002, 2003, 2004, 2005, 2006	County, 21st Century Partnership, Private	\$80,000 annually	County, Private
Update County website to provide development information as available.	2002, 2003, 2004, 2005, 2006	County	Staff time in budget	County
Provide financial assistance and support to existing attractions and accommodations for tourists, such as Museum of Aviation and Georgia National Fairgrounds and Agricenter.	2002, 2003, 2004, 2005, 2006	County, RAFB, Perry, Warner Robins, Chamber, CVB, Private	\$5,000	County, RAFB, Perry, Warner Robins, Private

Housing

Activity	Years	Responsible Party	Cost Estimate	Funding Source
Update and adopt new housing, zoning, and development regulations, as needed, including the latest building and housing codes from SBCCI and Georgia DCA, and unsafe building and abatement codes.	2002, 2003, 2004, 2005, 2006	County	Staff time in budget	County
Provide financial assistance to governmental or non-profit agency that serves special needs population, such as HODAC and Phoenix Center.	2002, 2003, 2004, 2005, 2006	County	\$300,000	County, Private
Educate builders and developers on changes in	2002, 2003,	County, State of	Staff time in	

federal, state, and local regulations.	2004, 2005, 2007	Georgia	budget	County
--	------------------	---------	--------	--------

Land Use				
Activity	Years	Responsible Party	Cost Estimate	Funding Source
Update Joint Land Use Study for RAFB and North Houston County.	2002, 2003, 2004, 2005, 2006	County, RAFB, Warner Robins	Staff time in budget	County
Prepare new Houston County Land Use Plan.	2002, 2003	County	\$10,000	County
Study consolidation of city and county inspection and planning and zoning departments and adoption of common development codes.	2003, 2004	County, Centerville, Perry, Warner Robins	\$30,000	County
Update zoning regulations to meet the changing needs of Houston County.	2002, 2003, 2004, 2005, 2006	County	Staff time in budget	County
Hold educational forums to make public aware of goals, policies, and strategies outlined in the comprehensive plan and place copies of plan in public areas.	2002, 2003, 2004, 2005, 2006	County	Staff time in budget	County
Update Comprehensive Plan and Service Delivery Strategy.	2005, 2006	County, Centerville, Perry, Warner Robins	Staff time in budget	County

Natural and Historic Resources				
Activity	Years	Responsible Party	Cost Estimate	Funding Source
Implement County Greenspace Program to protect at least 20% of the land area within unincorporated Houston County.	2002, 2003, 2004, 2005, 2006	County, State DNR	\$200,000 annually	County, State DNR
Apply for State and Federal funding to secure Greenspace.	2002, 2003, 2004, 2005, 2006	County	Staff time in budget	County, State of GA, DNR
Establish education programs which will promote water conservation and water pollution prevention programs through DCA.	2002, 2003, 2004, 2005, 2006	County, DCA	\$1,000	County, State DCA
Develop tree planting ordinance to encourage preservation of native plant communities and provide for replacement vegetation that might be removed.	2002	County, GA Forestry Commission	Staff time in budget	County, GA Forestry Commission
Prepare and implement TMDL Program, focusing on Big Indian Creek, Sandy Run Creek, and Ocmulgee River and others, as necessary.	2002, 2003, 2004, 2005, 2006	County, State DNR-EPD, EPA, RDC, DCA	\$200,000	County, GA DNR-EPD, EPA
Prepare a Historical Resource Survey for unincorporated Houston County.	2004	County, RDC	\$10,000	County, DNR, HPD
Nominate eligible structures for historic preservation.	2005, 2006	County, RDC	\$5,000	County, DNR, Private
Use Historical Resources Survey to develop a Heritage Tour, which will emphasize county's rich historical resources.	2006	County, Centerville, Perry, Warner Robins, RDC, DITT, Chamber	\$5,000	County, Centerville, Perry, Warner Robins, DITT, DCA, Private

General Planning				
Activity	Years	Responsible Party	Cost Estimate	Funding Source
Provide financial assistance and support the implementation of Vision 2020 on an annual basis.	2002, 2003, 2004, 2005, 2006	County, Centerville, Perry, Warner Robins, Private	\$30,000	County

Houston County: Report of Accomplishments

Community Facilities		
Activity	Status	Explanation
Extend 6" sanitary sewer line to approximately 60 homes in Lashley Subdivision.	Completed	
Complete widening and paving of Oaky Woods Road to serve Middle Georgia Cogen.	Completed	
Complete construction of public access to Houston Lake to include boat ramp, parking, and picnic areas.	Completed	
Obtain necessary right-of-way for the widening of Houston Lake Road from Russell Parkway to State Route 96.	Completed	
Obtain necessary right-of-way for the extension of Russell Parkway to Interstate 75.	Underway	City of Warner Robins expects to complete by 2002.
Complete Bonaire water system improvements and Cogen Project.	Completed	
Provide site for new 36,000' Department of Family and Children Services building to be located off State Route 96.	Completed	
Complete the Master Plan for Houston Central Recreational Complex located on 125 acres off State Route 96.	Completed	
Identify and promote legislation which would allow Houston County access to SPLOST funds for community facilities projects.	Completed	
Identify new financing method (SPLOST) to construct Warner Robins addition to the Houston County Library System.	Completed	
Determine new method of financing (SPLOST) and identify architects to design construction plans for Courthouse and Jail facility.	Completed	
Identify site in vicinity of SR 96 for new fire station.	Completed	
Purchase new pumper truck for the fire department.	Completed	
Install new traffic signal at Houston Lake Road and Dunbar Road.	Completed	
Install new traffic signal at Houston Lake Road and Cohen Walker Drive.	Not Accomplished	In lieu of this project, a traffic signal has been installed at Houston Lake Road and Highway 96.
Extend Cohen Walker Drive to provide access to the new Department of Family and Children's Services Building.	Completed	
Implement new garbage/yard trash collection system to comply with State regulations.	Completed	
Implement personnel study recommendations regarding new job search descriptions and salary ranges.	Completed	
Develop a master plan for recycling in unincorporated Houston County.	Completed	
Reconstruction of Houston Lake Dam.	Completed	
Extend Osgian Boulevard to Chapman Boulevard and to SR 11.	Not Accomplished	The City of Warner Robins has assumed responsibility for this project after annexing this area.
Construct a new Warehouse and Record Retention Center off Kings Chapel Road in Perry, Georgia.	Postponed	The County plans to utilize the old jail facility for records retention.
Implement plan for recycling in unincorporated Houston County.	Completed	
Complete planting and beautification project at Cohen Walker Drive and Sutherland Street.	Completed	
Lease Houston Central Recreational Complex property to cities and private recreational groups (i.e. Little League, Middle Georgia Soccer Association, City Recreation Departments).	Completed	
Apply CDBG grant to fund "Phase 2" of Lashley Subdivision sewer extension.	Completed	

Complete Houston County planting & beautification

meet or attend call Solid Waste Reduction

Build new fire station in vicinity of SR 96 and provide new firefighting equipment.	Not Accomplished	The City of Warner Robins' aggressive annexation makes the need for this station no longer necessary.
Purchase new pumper truck for the fire department.	Completed	
Extend Golden Isles Parkway along SR 341 from Henderson to Pulaski County line.	Completed	
Construction on widening of Houston Lake Road from Russell Parkway to SR 96. State of Georgia has assumed responsibility of all utility location, right-of-way costs, and storm drainage expenses.	Underway	
Construction of Jail and Courthouse facilities in Perry using SPLOST funds.	Underway	
Begin "Phase 2" of Lashley Subdivision sewer extension.	Completed	
Obtain necessary right-of-way for widening Houston Lake Road from SR 96 to Bear Branch Road.	Postponed	Houston County and the Georgia D.O.T. have included this project in Phase II.
Pursue grants or other funding sources to finance improvements in the Central Houston Recreational Complex.	Completed	
Install new traffic signals along rerouted Houston Lake Road (Bass Road Extension).	Completed	
Construction of widening of Houston Lake Road from SR 96 to Bear Branch Road (Utility and Storm Drainage)	Postponed	Houston County and the Georgia D.O.T. has included this project in Phase II.
Conduct study of personnel needs countywide for the next five years.	Completed	
Develop new Five Year Work Program Update.	Underway	
Update Year 2020 WRATS plan.	Completed	
On an annual basis, continue to expand recycling program in unincorporated Houston County.	Completed	
Update utility plans and implement system improvements on an annual basis.	Completed	
Examine alternative arrangements for providing cheaper, but more efficient utility, public works, fire, code enforcement, and recreation services on an annual basis.	Completed	
Take measures to develop a fire services plan, which will improve the staff and equipment needs of the County's Fire Department on an annual basis.	Completed	
Continue participation in the Georgia D.O.T.'s Urban Transportation Planning Program (WRATS) on an annual basis.	Completed	
Continue annual updating of GIS mapping for water, zoning, soils, and tax information.	Completed	
Continue implementation of traffic signal plan on an on-going basis.	Completed	
Promote the expansion of the Museum of Aviation. Apply for state funds to expand programs, facilities, and exhibits on an as-needed basis.	Completed	
Promote the development of the Perry-Houston County Airport. Apply for State funds to improve airport facilities on an as-needed basis.	Completed	
Annually implement WRATS Plan and TIP.	Completed	
Conduct an annual analysis of emergency medical services and the need to subsidize ambulance service and indigent health care expenses.	Not Accomplished	The Hospital Authority has accepted 100% financial responsibility.

Economic Development		
Activity	Status	Explanation
Cultivate business and citizen support for education.	Underway	
Create a homepage on the internet to disseminate information about economic opportunities in the county.	Completed	
Assist Development Authority with financing and site work for new Mercer Engineering Research Center	Completed	

(MERC).		
Promote amending the County's tax cap to allow for the use of Special Purpose Local Option Sales Tax (SPLOST) proceeds.	Completed	
Assist Warner Robins Convention and Visitors Bureau (WRCVB) in completion of tourism impact study.	Completed	
Initiate expansion of existing Industrial parks through Development Authority.	Completed	
Initiate "at risk" programs for pre-schoolers.	Completed	
Identify industries and "value added" firms which would benefit from locating in Houston County. Focus on firms which will contribute to the County's economic, environmental, and social objectives.	Completed	
Update promotional literature about County development opportunities through Development Authority.	Completed	
Develop new five-year work program.	Underway	
Update County internet page on as-needed basis.	Completed	
Provide on-going governmental and technical support to the Houston County Development Authority.	Completed	
Coordinate tourism and industrial recruitment efforts on an on-going basis.	Completed	
Promote the teaching of basic and industrial skills needed by employers on an on-going basis.	Completed	
On an on-going basis, continue support of the 21st Century Partnership in its efforts to promote, sustain, and expand the missions, workload, and resource levels of Robins Air Force Base and its address of any issues of privatization, downsizing, or closure.	Completed	
Continue campaign to promote education and career preparation on an annual basis.	Completed	
Promote the teaching of basic and industrial skills needed by employers on an on-going basis.	Completed	
Recruit basic industry to diversify the economy and balance the influence of Robins Air Force Base on an on-going basis.	Completed	
Annually review existing attractions and accommodations for tourists, such as Museum of Aviation and Goeriga National Fairgrounds and Agricenter for possibly enhancement.	Completed	
Continue to be community partners of any and all Robins Air Force Base projects.	Completed	

Housing		
Activity	Status	Explanation
Maintain an ongoing database disseminating information on annexations of unincorporated areas.	Underway	
Help establish and maintain a database of the availability and location of affordable housing in Houston County.	Completed	
Establish a county-wide commission on affordable housing for planning, developing, and implementing affordable housing programs for low income families and other special need populations.	Completed	
Assist the Census Bureau with population and housing counts in unincorporated Houston County.	Completed	
Provide financial assistance to a governmental or non-profit agency which serves a special need population.	Underway	
Seek funds for emergency shelter for short-term housing of persons needing shelter.	Underway	
Develop new Five Year Work Program Update.	Underway	
On an annual basis, ensure the adoption of the latest		

not in new

4/04

not in new

Grant assist local non-profit agency in providing affordable housing

building codes to protect the quality of the housing stock.	Completed
Annually enforce codes to eliminate blighted conditions.	Completed
Ensure that regulations and inspection procedures are reasonable and implemented in a timely manner on an on-going basis.	Completed

Land Use		
Activity	Status	Explanation
Update Joint Land Use Study for RAFB and North Houston County.	Underway	
Complete and adopt uniform joint development regulations with local governments in the country.	Not Accomplished	Presently, there is a lack of public interest.
Continue intergovernmental committee for coordination in planning matters and to determine cost-effective approaches to service delivery and for citing of locally unpopular public and private land use.	Underway	
Work with Perry in identifying transitional zones of the fringes of cities for incorporation in the future.	Completed	
Adopt a Master Land Use Plan for the 125 acre Houston Central Complex located off SR 96.	Completed	
Prepare a new Houston County Land Use Plan.	Underway	
Adopt protective covenants to protect the community aspects of the Houston Central Complex.	Completed	
Coordinate efforts to relieve city tax payers from double taxation.	Underway	
Seek legislative assistance in stopping spoke annexation.	Completed	
Discuss consolidation of City and County Inspections/planning and zoning staff for efficiency.	Not Accomplished	Presently, there is a lack of interest.
Update floodplain maps and request FEMA to extend floodplain basin to smaller watershed areas.	Completed	
Work with RAFB on updating the AICUZ study.	Completed	
Reassess uniform development regulations adopted in 1997 and update as necessary.	Not Accomplished	Presently, there is a lack of public interest.
Develop new Five Year Work Program Update.	Underway	
Annually update the zoning regulations to meet the changing needs of the community.	Completed	
Annually hold educational forums to make people aware of the goals, policies, and strategies outlined in the comprehensive plan, as well as to increase awareness about existing zoning regulations. Place copies of the plan in public places.	Completed	
Annually publicize the importance of planned growth in the unincorporated areas.	Completed	
Coordinate the County's planning efforts with those of the School Board, Cities, and other governmental agencies on an on-going basis.	Completed	
Actively seek out and stop unauthorized commercial activity in residential areas on a case-by-case basis.	Completed	
Continually reject overtures by businesses utilizing large amounts of groundwater and/or emitting pollutants	Completed	

Natural and Historic Resources		
Activity	Status	Explanation
Inform the public about the DNR's standards on the disposal of yard waste and implement a new waste collection system, which complies with State requirements.	Completed	
Develop an environmental resource database for	Not Accomplished	City of Warner Robins has assumed responsibility of

missing *Permanize & strengthen decision & administrative program*

Warner Robins Area Traffic Study (WRATS) area.		this effort.
Reorganize and strengthen open burning enforcement procedures.	Completed	
Reorganize and strengthen enforcement procedures regarding illegal dumping of construction material in unincorporated Houston County.	Completed	
Update WRATS Area Land Use Plan.	Completed	
Encourage the conservation of water through enforcement of Codes and public education. Use restrictions and other methods necessary.	Completed	
Provide additional public land (Houston Lake and Houston Central Recreation Park) for recreation, Greenspace, and wildlife habitat.	Completed	
Strengthen enforcement procedures to reduce amount of stormwater runoff, such as requiring on-site water detention/retention and protection of open space areas for groundwater recharge. Develop plan for regional stormwater retention.	Completed	
Reassess the effectiveness of enforcement procedures regarding illegal dumping, open burning, and soil and sedimentation control. Modify enforcement procedures if necessary.	Completed	
Compile wetlands information from DNR's database maps.	Completed	
Reassess system used to collect household garbage and yard waste in accordance with DNR regulations. Promote and encourage recycling of materials where economically feasible.	Completed	
Provide the information for the wetlands inventory to the public and assist them in making a determination as to whether a 404 Permit is required for a particular development.	Completed	
Identify "sensitive areas," (i.e. visually appealing or scenic sites) throughout county and protect them by creating separate policies to regulate their development.	Underway	
Develop a new five-year work program.	Underway	
On an on-going basis, ensure proper siting, engineering, and construction of private wells to prevent contamination from surface pollutants.	Completed	
Annually enforce codes aimed at conserving water.	Completed	
Maintain and annually update a soils database identifying areas most productive for agriculture and forestry.	Underway	
Monitor stormwater runoff in the county on an on-going basis.	Completed	
Work with RAFB on an on-going basis to reduce overhead costs and conserve natural energy by increasing use of alternative fuels.	Completed	
Encourage adoption of county-wide historic preservation ordinance to be incorporated into the joint development ordinance.	Completed	
Appoint members to Historic Preservation Commission, possibly a joint commission between county and cities.	Completed	
Begin local designation of individually significant properties with National Registrar.	Not Accomplished	Presently, there is a lack of public interest.
Undertake historic resources survey.	Not Accomplished	Presently, there is a lack of public interest.
Begin Heritage Education or other historically oriented program in county schools.	Not Accomplished	Presently, there is a lack of public interest.
Create local incentives for rehabilitation of historical structures.	Not Accomplished	Presently, there is a lack of public interest.
Determine if a historic district nomination is feasible.	Not Accomplished	Presently, there is a lack of public interest.
Examine organizing of a historical society or similar organization.	Not Accomplished	Presently, there is a lack of public interest.
Integrate historical resources into Convention and	Not Accomplished	Presently, there is a lack of public interest.

Visitors Bureau program for tourists.

NOON

348's
inpsnoq & s'etoc



celan mu-
rden and
Hortical-
will be on
ions about
th japonica
ll be stall
ans is home
of Fort Val-
ria Highway
ext 149 at
49 south to
rance which
south of Fort
ies north of
en hours are
m, Tuesday -
4:30 p.m.
no charge for
the two-day
For more in-
8-997-2358 or
a web site at
http://
s.com <
s.com >

granddaughter of Mrs. James M. Josey, Jr. and the late Mr. Josey of Byromville, and the late Mr. and Mrs. Henry Barrett of Marshallville.
The groom-elect is the son of

They...
The wedding is planned for Sun. Oct. 7, at 3 p.m. at the First Baptist Church of Marshallville. All friends and relatives are invited to attend.



Birth Announcements

Q
R
Mon
Thurs. &
626 Courtney H

Makhi Khalil-Ramello Webb
Eugene R. Webb, Jr. and Ravena K. Bass of Perry announce the birth of their son, Makhi Khalil-Ramello Webb, on September 3, 2001, at the Perry Hospital. The baby boy is the grandson of Ollie Mae Ervin and Bernie Webb, both of Perry.

Mason Michael Locke
Kristy and Michael A. (Tony) Locke of Byron announce the birth of their son, Mason Michael Locke on August 27, 2001 at the Medical Center of Central Georgia. Mrs. Locke is the former Kristy Frost.

Azreanna Marie Perkins
Tiffany Perkins of Perry announces the birth of her daughter, Azreanna Marie Perkins, on Sept. 17, 2001, at the Perry Hos-

Griffin Bradley Brown
Jan and Brad Brown of Macon announce the birth of their son, Griffin Bradley Brown, on August 31, 2001, at the Coliseum Medical Center in Macon.

NOTICE OF PUBLIC MEETING
In accordance with the Georgia Minimum Standards and Procedures for Local Comprehensive Planning, the Houston County Board of Commissioners will hold a public meeting to discuss the update of the Five-Year Work Program for Houston County. The meeting will be held on **THURSDAY, OCTOBER 18TH, 2001, at 6:00 p.m.** at the County Annex located at 200 Carl Vinson Parkway in Warner Robins.
For questions or additional information, please contact the Houston County Board of Commissioners at 542-2115.

Satu

G
E

**A RESOLUTION OF THE HOUSTON COUNTY BOARD OF
COMMISSIONERS ADOPTING THE HOUSTON COUNTY FIVE-YEAR
SHORT-TERM WORK PROGRAM UPDATE**

WHEREAS, the Legislature of the State of Georgia, through House Bill 215, has required that all communities in the State prepare and adopt five-year plan updates in compliance with prescribed standards; and,

WHEREAS, Houston County has prepared a five-year work program update for the next five years (2002-2006), which satisfies all applicable standards of the Georgia Planning Act of 1989; and,

WHEREAS, Houston County has solicited public input (October 16, 2001 public hearing) in the five-year work plan update preparation process according to the methods prescribed in the Georgia Planning Act of 1989; and,


WHEREAS, Houston County has submitted the five-year work program update to the Middle Georgia Regional Development Center for review in accordance with the Georgia Planning Act of 1989; and,

WHEREAS, the Georgia Department of Community Affairs provided a list of suggestions for improving the Short-Term Work Program, and those advisory comments have been incorporated into the Houston County Five-Year Update; and,

WHEREAS, it has been determined that the five-year work program update for Houston County is in compliance with the Minimum Planning Standards of the Georgia Planning Act of 1989.

NOW, THEREFORE, BE IT RESOLVED, that the Board of Commissioners meeting in formal session authorized Chairman Ned M. Sanders to sign this resolution adopting the Houston County Five-Year Short-Term Work Program Update.

Adopted this 8th day of January 2002.



Ned M. Sanders, Chairman

ATTEST:



Stephen S. Engle, Director of Management Services

RLW
AKZ

**RESOLUTION
HOUSTON COUNTY BOARD OF COMMISSIONERS**

**SUBMITTING THE HOUSTON COUNTY FIVE-YEAR SHORT-TERM WORK
PROGRAM UPDATE TO THE MIDDLE GEORGIA RDC FOR COMPLIANCE
REVIEW**


WHEREAS, the Legislature of the State of Georgia, through House Bill 215, has required that all communities in the State prepare and adopt five-year work plan updates in compliance with prescribed standards; and,

WHEREAS, Houston County has prepared a five-year work plan update for the next five years (2002-2006), which satisfies all applicable standards of the Georgia Planning Act of 1989; and,

WHEREAS, Houston County has solicited public input (October 16, 2001 public hearing) in the five-year work plan update preparation process according to the methods prescribed in the Georgia Planning Act of 1989.

NOW, THEREFORE, BE IT RESOLVED, that the Houston County Board of Commissioners hereby submits the Houston County Five-Year Short-Term Work Program Update to the Middle Georgia Regional Development Center for review in accordance with the Georgia Planning Act of 1989.

Adopted this 18th day of October 2001.



Ned M. Sanders

Ned M. Sanders, Chairman
Houston County Board of Commissioners

ATTEST:

Stephen S. Eagle
Stephen S. Eagle, Director of Management Services